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1. Criteria. 

(a) Check One 
 Emergency 
 New Data 
 Technical 

      X   Unforeseen Contingency 
 

(b) Describe the criteria: 
 
This CC-B requests a time extension for encumbrance of funds until June 2011.  
Federal funds have only been allocated for about half the cost of the project as of this 
time (approx $1.6M of the $3.8M).  We anticipate that the National Science 
Foundation will continue to fund this project, but not in time to meet the original 
deadline for all encumbrances. 

 
2. Long Bill Appropriation Tables 
 

Appropriation from Long Bill # SB05-209  , page # 280 
Line Item(s) Total CCFE CF CFE FF 

Original Long Bill Items  $3,800,000   $3,800,000  
      
      

Requested Revision of Long Bill Appropriation 
Line Item(s) Total CCFE CF CFE FF 
New Long Bill Items-republish $3,800,000   $3,800,000  
In FY 08-09 Long Bill      

 
3. Justify the change from approved budget request and/or FPP:   
National Science Foundation funds have not met the schedule originally envisioned for 
this project.  Since the initial design was based on the entire scope, we had to revise the 
design to meet the new budget.  Water rights had to be obtained as well.  We now have a 
multiphase project, with phase 1 under construction.  This will cover the site work, 
classroom building and some dorm rooms.   Phase 2 design is in progress for additional 
housing and labs, however the 3-year limit for encumbrance of funds is June 2008.  The 
overall scope of the project remains unchanged.   
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4. Why is it necessary to have the appropriation prior to the Long Bill?  It is not 

necessary to have the appropriation prior to the FY08-09 Long Bill. 
 
5. Does this request require revision of a prior appropriation? (yes) (no).  Explain. 
 
Spending authority amount does not need to be changed.  We are requesting a time 
extension for encumbrance of funds to June 2011. 
 
6. Attach a copy of a complete Form CC-C of the original request.  
 
7. Attach a new completed Form CC-C (Element #1 only if there was a prior 

appropriation) to reflect this supplemental request. 
 
8. Supplemental Requests Per SB 98-1331 
 

a) Describe the urgency of the request 
We will not be able to encumber funds for the remaining phase of the project before 
the deadline of June 2008, due to delays in National Science Foundation allocations.  
 
b) List funds to be restricted:  N/A.  Cash Funded project. 
  

Long Bill No. Appropriation Expenditures Amount to be restricted 
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